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MEMORANDUM

To: Ms. Sharon Newlon REF.NO.:  042192-03
FrOM: Garth Daley DATE: July 28, 2006
c.C: RRG/Clayton Site Technical Committee

P. Harvey

R. Shepherd

B. Schloessler

RE: Status Report #9 for the Resource Recovery Group/Clayton Chemical Company Site

This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and
its designated On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII, Condition 19.a.
of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
Resource Recovery Group/Clayton Chemical Soils (RRG/Clayton) Site dated October 28, 2005. The
reporting period for this ninth Monthly Status Report is June 26, 2006, through July 21, 2006.

EFFECTIVE DATE

On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/ Clayton Site Potentially
Responsible Party Group (the Respondents), received the AOC. In accordance with Section XXVIII,
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance
time clock for the Removal Action. Status Report # 8 was submitted to U.S. EPA on July 3, 2006.

Following the submittal of Status Report # 8, a subsequent review of the materials revealed some minor
inaccuracies in the presented information. It should be noted that no significant errors in data were
discovered, as the discrepancies were either typographical errors or involved activity dates. The discovered
errors from Status Report # 8 and its attachments are presented below for review.

* On page 1, paragraph 1, the monthly reporting period was inadvertently presented as May 22 through
June 26, 2006. The correct date range should have been May 22 through June 23, 2006;

¢ In bullet point # 3 on page 2, it was reported that CRA met with a representative of CM2H Hill on June
8,2006. The correct employer of the representative is CH,M Hill;

* The dates for Thursday and Friday for the week of June 12, 2006, were incorrectly presented as June 14
and 15, 2006, respectively, on page 2, bullet point # 4. The correct dates are ]une 15 and 16, 2006,
respectively; and

* Onpage 4, Section 4.1, the start date for the current reporting period was mcorrectly given as June 25,
2006. The correct date is June 26, 2006. .
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1.0 COMPLETED ACTIVITIES

1.1 PRE-MOBILIZATION, MOBILIZATION AND
REMOVAL ACTIVITIES COMPLETED TO DATE

The primary Removal Action-related activity that was performed for the RRG/Clayton Site during the
reporting period was the continued investigation/ development of potential treatment and disposal options
for the management of the mixed waste (Resources Conservation and Recovery Act [RCRA] and Toxic
Substance Control Act [TSCA]) soils that have been generated from excavation activities at the eastern edge
of the EZ 4 Work Zone (see the attached Site map for reference). As detailed in Status Report # 8, The
Respondents developed 2 soil management scenarios, which were presented to U.S. EPA on June 9, 2006.
Subsequently, a supplemental data submission was provided to U.S. EPA on June 23, 2006, and three
conference calls were held (on June 26, 2006, June 28, 2006 and July 5, 2006) in response to the June 14, 2006,
preliminary response from U.S. EPA to the proposal. On July 13, 2006, OSC Kevin Turner submitted a
formal response to the June 9, 2006, soil management proposal submitted by The Respondents in which he
presented three (3) primary conditions that The Respondents were asked to agree with or respond to in
writing. Subsequently, The Respondents prepared a reply, which was forwarded to OSC Turner on July 20,
2006. In this reply, The Respondents clarified their positions on the treatment of soils, the extent of
proposed capping, and closure and post closure capping obligations.

Other activities completed during the reporting period included waste shipment, stockpile maintenance
and groundwater sampling.

A weekly summary of activities appears below.

* During the week of June 26, 2006 (June 26 - 30, 2006), BISCo and CRA were on Site from June 29 to 30,
2006 to complete soil stockpile maintenance and waste shipment activities. Following a conference call
on Monday, June 26, 2006, OSC Turner forwarded Site photographs taken by IEPA Mike Grant
documenting exposed soil stockpiles at the Site. Subsequently, BISCo and CRA mobilized to the Site on
June 29, 2006 and began to re-install protective plastic sheeting on soil stockpiles as needed. This
activity was completed on Friday, June 30, 2006 prior to BISCo demobilizing from the Site.

CRA was also able to coordinate with Veolia Environmental Services (formerly Onyx Environmental
Services) to perform waste shipment activities during the planned Site visit. Based on previously
submitted waste characterization data for materials at the Site, Veolia approved six additional waste
streams for disposal at the Trade Waste Incinerator (TWI) facility located just west of the Site. On
Thursday, June 29, 2006, BISCo completed the loading of a total of 59 drums (4 waste streams) into a
trailer that had been previously mobilized to the Drum Waste Storage Building (Drum Building) at the
Site for the purpose of shipping drums off site for disposal. The drums were subsequently labeled and
transported to the TWI on Friday, June 30, 2006. Drums and containers containing other wastes that
had been approved for disposal at other Veolia facilities were also labeled for future shipment;

* For the week of July 3, 2006, on Site activities consisted of waste shipment and groundwater sampling
activities, while research and waste shipment coordination efforts continued as off site activities
throughout the week. The Respondents submitted Status Report # 8 to U.S. EPA via electronic mail in
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July 3, 2006. On July 5, 2006, CRA mobilized to the Site to perform groundwater sampling activities
with URS, and to facilitate the shipment of waste materials from the Site. Among the materials shipped
offsite on July 5, 2006, were a roll off box containing bulked granular carbon, a 40-pound steel overpack
drum containing recovered mercury and mercury-containing devices, 6 Gaylord boxes containing
overpacked waste characterization samples from the Drum Building, and a total of 29 55-gallon drums
with the former contents of tanks 20 and 45. CRA and URS collected a sample from monitoring well
MW-4D on July 5, 2006. Groundwater sampling was completed on July 6, 2006, with samples being
collected from wells MW-4M and MW-4S. Prior to demobilizing from the Site, CRA also performed
stockpile maintenance activities by placing plastic sheeting over exposed portions of soil stockpiles;

e During the week of July 10, 2006, no onsite activities were performed at the RRG/Clayton Site.
Project-related activities completed during the week involved the continued research into disposal and
treatment alternatives to address the mixed RCRA/TSCA soils, continued efforts to arrange for the
disposal of the remaining non-soil wastes at the Site, and the submittal of the appropriate notification
for Out Of State hazardous waste disposal to the Wisconsin Department of Natural Resources (WDNR).

The overpack drum containing the recovered mercury and mercury-containing waste from the Site was
transshipped from the TWI facility in Sauget, IL to the Veolia Control Waste facility in Menomonee
Falls, Wl on July 11, 2006. This material transfer was done to allow the TWI facility to comply with the
conditions of it 10-day interim storage program for these materials, as U.S. EPA approval of the Veolia
Port Washington, W1 facility was pending. Similarly, the Gaylord boxes containing the waste
characterization samples were also transported to the Control Waste facility pending U.S. EPA approval
of the Veolia Port Arthur, TX facility. On July 13, 2006, OSC Turner informed The Respondents, via e-
mail, that the Veolia Port Washington, W1 facility had been certified as an approved mercury disposal
site. In another July 13, 2006, e-mail, OSC Turner informed The Respondents of his/U. S. EPA’s formal
response to the June 9, 2006 soil management proposal, requesting a written reply within seven days.
On Friday, July 14, 2006, The Respondents submitted the appropriate notification of waste shipment for
the mercury-containing materials, including the Transportation and Disposal Plan developed for the
materials, via e-mail, to WDNR; and

* From July 17 through 21, 2006, activities related to the completion of the Solids Removal Action
centered on the development of the response to OSC Turner’s July 13, 2006, soil management proposal
response letter. The developed response was submitted via e-mail on July 20, 2006. On Friday, July 21,
2006, The Respondents were informed that the Gaylord boxes with the waste characterization samples
would be shipped back to the TWI facility, potentially being returned to the Site pending certification of
the Veolia Port Arthur, TX facility as an approved disposal facility.

Additional details of the completed activities, including Site maps, are provided in the form of the Weekly
Summary Reports that are included as Appendices to this report. Those reports are presented as follows:
Appendix A - Weekly Summary of Site Activities for June 26- 30, 2006; Appendix B - Weekly Summary of
Site Activities for July 3 - 7, 2006; Appendix C - Weekly Summary of Site Activities for July 10- 14, 2006;
and Appendix D - Weekly Summary of Site Activities for July 17 - 21, 2006.

1.2 SAMPLING AND ANALYSIS

BISCo secured Environmental Quality Industrial Services (EQIS) to serve as the primary waste sampling,
material analysis/laboratory, and waste disposal subcontractor for this Removal Action project. However,
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due to issues with analytical turn-around time (TAT), the Respondents requested that Severn Trent
Laboratories (STL) of St. Louis, Missouri be allowed to replace RTI Laboratories of Livonia, Michigan (RTI)
as the laboratory of record for the Removal Action. This request was approved by OSC Turner on April 20,
2006.

For the reporting period, no samples directly related to the Solids Removal Action activities were collected
at the RRG/Clayton Site. However, a total of four (4) groundwater samples were collected on June 29, 2006
(sample collected from well MW-4D) and June 30, 2006 (wells MW-4M and MW-4S were sampled) by CRA.
A duplicate sample was collected from well MW-4M for quality assurance purposes. Additionally, trip
blanks were collected and submitted for VOC analysis on each day. This sampling was completed as part
of the observation of URS personnel sampling the three (3) groundwater monitoring wells installed at the
Site from June 12 through 14, 2006 as part of the ongoing investigation activities being completed by the
Sauget Area 2 PRP Group and U.S. EPA.

After reviewing the intended parameter list from URS for the groundwater samples, The Respondents
decided to analyze the split samples for a limited analyte list. The chosen parameters for the split samples
and the associated U.S. EPA analytical methods are VOCs (EPA Method SW-846 8260), SVOCs (EPA
Method SW-846 8270), Target Analyte List (TAL) metals (EPA Method SW-846 6020 and 7470A [mercury}])
and polychlorinated biphenyls (PCBs) (EPA Method SW-846 8082). The collected samples were delivered
to the STL St. Louis facility for analysis.

CRA received electronic copies of the analytical reports from the collected samples on July 17, 2006. A
summary table presenting the reported data (detected compounds only) is included with this Status Report
for review. Additionally, copies of the analytical reports from the samples are provided as Appendix E of
this Status Report.

1.3 REMOVAL ACTION WORK

Several actions have been undertaken towards completing the Removal Action at the RRG/Clayton
Chemical Site during the reporting period. The more significant completed actions were discussed above in
Section 1.1 of this report. Additional details of the activities performed are presented in the Weekly
Activity Summaries included as Appendices A through D of this report.

2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS

The excavation of known impacted soils along the eastern edge of the Site has led to the generation of an
unexpected waste stream. Analytical results from soil samples collected from the stockpiled materials
indicate the chemicals are present in concentrations that exceed the threshold values for RCRA hazardous
materials and TSCA materials. There are a limited number of permitted Treatment, Storage, and Disposal
Facilities (TSDFs) that will handle these mixed waste streams, and, as such, attempts by the Respondents to
arrange for disposal of these materials have been delayed.

The Respondents prepared and submitted a proposal to U.S. EPA for the managefnent of this waste based
on the findings of BISCo and CRA. On June 9, 2006, the proposal was submitted via e-mail to U.S. EPA for

evaluation. The initial response from U.S. EPA to the proposal was a request for additional information to
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be provided in support of the presented remedial costs submitted via e-mail on June 14, 2006. A series of
conference calls were held to further discuss the presented soil management options on june 26, June 28,
and July 5, 2006. Additionally, a supplement data package with option costing information was submitted
to U.S. EPA on June 23, 2006. On July 13, 2006, OSC Turner submitted the formal U.S. EPA response to the
proposal to The Respondents in which a written reply was requested. That reply was submitted by The
Respondents on July 20, 2006. No subsequent response was received from U.S. EPA during the reporting
period.

The waste classification issue first mentioned in Status Report #7 (should the excavated soils be afforded a
F-code hazardous waste designation) was resolved on June 29, 2006. Following the submission of CRA’s
interpretation/opinion of the applicability of 40 CFR 261 to the materials in question, EQ agreed via e-mail
that the excavated Site soils should not be classified as F-code waste primarily because the generation date
of the PCB impact could not be determined to have taken place after the regulation was enacted. A copy of
the e-mail presenting this decision is attached as Attachment F.

No additional problems or issues are anticipated for the upcoming period.

3.0 ANALYTICAL DATA GENERATED/RECEIVED

As stated previously, analytical results were received for the groundwater samples collected on July 5 and
6,2006. A summary table presenting the names and concentrations of detected analytes from the four
collected samples is included with this report. The analytical reports for these samples are enclosed as
Appendix E.

4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD

41 SITE PLANS

During the upcoming reporting period (July 24, 2006, through August 18, 2006), the following activities are
anticipated:

* Tank cleaning and demolition activities will be completed. The contents of Tank G8 will be transferred
to the appropriate shipping container for final disposal;

* The remaining drummed materials at the Site will be segregated, composited, and processed for off-Site
disposal in accordance with the analytical results from the collected waste characterization samples;

* A mutually agreed to soil management protocol will be selected by U.S. EPA and the Respondents;

* The selected soil management protocols will be initiated at the Site and appropriate tasks will be
performed;

* The shipment of materials off-Site for disposal will continue; and

* Miscellaneous Site cleanup and restoration activities will be completed, as needed, based on the
progress of the remaining removal activities. '
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4.2 SAMPLING AND ANALYSIS

Post-treatment soil sampling activities are anticipated during the upcoming reporting period. As needed,
samples will be collected to determine the effectiveness of the select soil management treatment processes
required by the selected protocol. Additionally, waste characterization samples may need to be collected
prior to off-Site shipment of select waste streams. Where applicable, these collected samples will be
collected in accordance with the Removal Action Work Plan and the QAPP, and then submitted for
chemical analysis. Based on the results from these samples, an appropriate response will be determined
and completed accordingly.

Dependent on the treatment technology selected, appropriate personnel will perform the majority of the

sampling activities to determine completion of the selected protocol and the subsequent analysis of the
confirmatory and waste characterization samples will be performed by STL St. Louis.

4.3 REMOVAL ACTION WORK

Among the activities expected to be performed and/or completed during the upcoming report period are
the assembly of hazardous wastes; soil management activities; waste characterization and disposal
activities; and the initiation of Site restoration activities. An anticipated schedule for these activities appears
below.

5.0 ANTICIPATED SCHEDULE

Activity Duration (business days) Expected Start Date
Install Stormwater Control Measures As needed/ongoing July 24, 2006
Continue Tank Sludge Disposal Ongoing/30 days : July 24, 2006
Continue Characterization of Drum

Wastes/ Drum Processing Ongoing/30 days July 24, 2006
Continue Assembly of Site Wastes For

Offsite Shipment Ongoing/30 days July 24, 2006

Initiate Approved Mixed Waste Management

Solution 30 days To be determined
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Activity Duration (business days) Expected Start Date
Submit Status Report # 10 1day August 28, 2006
Initiate Site Restoration Measures As needed/ongoing September 1, 2006

Attachments
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